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SECTION A : 50 MARKS 

BAHAGIAN A : 50 MARKAH 

 

 

INSTRUCTION: 

This section consists of TWO (2) structured questions. Answer ALL question. 

 

ARAHAN: 

Bahagian ini mengandungi DUA (2) soalan berstruktur. Jawab semua soalan. 

 

QUESTION 1 

SOALAN 1 

 

(a) Explain the role and relationship of the parties involved during the construction 

phase of the project as list below: 

Terangkan peranan dan hubungan pihak yang terlibat semasa fasa pembinaan 

projek seperti yang disenaraikan di bawah: 

i. Owner/ Client 

ii. Project Manager/Pengurus projek 

 

[5 marks] 

       [5 markah] 

 

(b) The implementation of concept project management may apply to various types 

of construction project and contract. Explain the concept of construction project 

below: 

Perlaksanaan konsep pengurusan boleh dijalankan pada pelbagai jenis projek 

pembinaan seperti projek dan kontrak kerja. Terangkan jenis-jenis kontrak 

projek pembinaan seperti yang dinyatakan dibawah: 

I. Traditional Contract /Kontrak Traditional. 

II. Design and build contract / Kontrak Reka dan Bina 

 

       [10 marks] 

       [10 markah] 

 

 

CLO1 

C2 

CLO1 

C3 
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(c) Explain TWO (2) Project Manager roles in the following process of a 

construction project: 

Terangkan DUA (2) peranan Pengurus Projek dalam menguruskan sesuatu 

projek pembinaan: 

i. Initial work/Kerja awal 

ii. Organizing/ Proses organisasi 

 

       [10 marks] 

       [10 markah] 

 

QUESTION 2 

SOALAN 2 

 

 

(a) Determine FIVE (5) characteristics of the Project Life Cycle 

Tentukan LIMA (5) ciri-ciri kitaran hayat projek pembinaan 

 

 

        [5 marks] 

        [5 markah] 

 

 

(b) Planning is one of the phases involved in the life cycle of a construction 

project. Explain planning phase based on a life cycle project 

Perancangan adalah salah satu daripada fasa yang terlibat dalam kitaran 

hayat projek pembinaan. Terangkan fasa perancangan dalam kitaran hayat 

projek.        [10 markah] 

        [10 markah] 

 

 

(c) A Construction Supervisor oversees the construction activities that take 

place on the worksite. They are heavily involved in planning, organizing 

and controlling projects.Interpret the duties of supervisor in construction site 

Penyelia Pembinaan mengawasi aktiviti pembinaan yang berlaku di tapak 

kerja. Mereka banyak terlibat dalam merancang, mengatur dan mengawal 

projek. Terjemahkan tugas penyelia di tapak pembinaan 

       [10 marks] 

       [10 markah] 

CLO1 

C3 

CLO1 

C2 

CLO1 

C3 

CLO1 

C3 
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SECTION B: 25 MARKS 

BAHAGIAN B: 25 MARKAH 

 

INSTRUCTION: 

This section consists of ONE (1) essay question. Answer the question. 

ARAHAN: 

Bahagian ini mengandungi SATU (1) soalan Esei. Jawab semua soalan. 

QUESTION 1 

SOALAN 1 

 

(a) Illustrate THREE (3) principles of critical path method: 

Gambarkan TIGA (3) prinsip-prinsip kaedah laluan kritikal 

 

[3 marks] 

       [3 markah] 

 

Event no. 

No.Peristiwa 

Activities 

Aktiviti 

Duration (week) 

Tempoh (minggu) 

A B, C 2 

B D 3 

C E, F 5 

D G 4 

E G 6 

F H 3 

G I, H  5 

H I 4 

I - 3 

(b)      Based on the answer found in Question 1 b, determine the following: 

Berdasarkan jawapan yang diperolehi dalam Soalan 1b, 

Tentukan yang berikut: 

i. State the duration of the project.  

Nyatakan tempoh masa projek. 

ii. Determine the critical path of the project. 

Tentukan kaedah laluan kritikal bagi projek tersebut.   

       [12 marks] 

[12markah] 

CLO1 

C3 

CLO1 

C3 
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(c) Quality assurance is an important for construction industries to assure quality in 

construction and also can avoid risk on site. Interpret the process to implement 

quality assurance in construction projects 

Jaminan kualiti adalah penting dalam industry pembinaan untuk memastikan 

kualiti dalam pembinaan dan juga boleh mencegah risiko-risiko di tapak bina. 

Terjemahkan proses untuk melaksanakan jaminan kualiti dalam projek-projek 

pembinaan.        

         [10 marks] 

                [10 markah] 

 

 

SOALAN TAMAT 

CLO1 

C3 


